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DESCRIPTION OF REMAINING CONSTRUCTION WORK

IN TEE UNIT 268 CONSTRUCTION SITE (PROJECT N-071)

EDWIN COOPER, INC., SAUGET PLANT

Refer to drawing D-24289, a copy of which has been marked and
attached, for details pertaining to the following description
of the remaining work necessary to complete the Unit 268 con-
struction site (project N-071).

Beginning at the top of the drawing, track 21 will be filled
with ballast (crushed rock) to level it, then the remaining

new rail ties and rails will be installed. Some excavation
work is necessary at the north end of the track and soil which
has been dug up from the track and piled adjacent to it must

be removed. This soil and in the case of all additional excava-
tion pertaining to this project will be used as fill for the

old dike area (i.e. tanks 900-905). The southern section of

the track will be bordered on the west side by a concrete swale
(purple) and the east side of track 21 will be covered with
clean ballast (green). The area to the west of track 21 is
either already covered by concrete or will be covered with asphalt.
The northern section of the track will be covered with a fiber-
glass track pan (yellow). The trench running along the east
side of the track is already complete.

The area between track 21 and the tanks, from the north end

of building NP to the west side of tank T530 will be covered

with 6 inches of concrete (purple). Most of this area has already
been excavated; however, some excavation work remains to be

done, especially to relocate the 1l2-inch sewer line near build-
ing NP.(red—dashed line). The relocation of the 12-inch VCP

sewer involves concrete encasement breakout, 12-inch VCP installa-~
tion_along a new route and 1l2-inch future sewer extension to

the west side of track 2l1. Again all excavated soil will be
used as fill for the old dike area.

Tanks T900 through T905 were formerly in a concrete-depressed
dike (green). The tanks have been removed from this area. Con-
crete walls approximately 3 feet high will be constructed on

the depressed dike area floor. This will create a sealed area

or containment of the excavated materials. After placing and
compacting all contaminated fill materials, the entire area

will be sealed with a 3-inch asphalt overlay. This method of
construction will allow easy removal of the contaminated materials
in the future if required. The tanks will be installed approxi-

mately 3 feet above the surface of the asphaltafter the site
has been sealed.
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The trench located south of tanks T308, T404 and T313 has already
been constructed. The area south of the trench will be back-
filled with rock and paved with 3 inches of asphalt (green).

The portion north of the trench will be covered with 6 inches

of concrete, including the area just east of tank T313 (purple).

The ground between "G” Street and the tanks and existing Third
Street will be covered with 3 to 4 inches of asphalt (green).
The area east of Unit 268 itself is already paved with concrete
(orange).

Upon completion of the civil work and sealing of the site, the
temporary fence will be removed and above~ground piping and

electrical work will be performed around all of the tanks with-
out special precautions.
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HEALTH AND SAFETY PLAN

FOR THE COMPLETION OF THE

UNIT 268 CONSTRUCTION SITE

EDWIN COOPER, INC., SAUGET PLANT

INTRODUCTION

The following plan will be used to provide adequate person-

nel safeguards and decontamination procedures during the

completion of the Unit 268 construction site (project N-071)

which involves working in a 2,3,7,8 TCDD contaminated work
site. This plan includes required personal protective
equipment, medical examinations and monitoring which will

be provided during the completion of the project, personnel

exposure monitoring, decontamination facilities and control,

and site entry control.

SITE ENTRY

The work site will be encircled by a temporary fence which
will limit access to and from the work area. One entrance
will exist for personnel and one entrance will exist for
equipment. If another equipment entrance is necessary

to facilitate completion of the project the entrance will
be the responsibility of the construction superintendent
and will be chained and locked while not in use.

Personnel entry will be through several decontamination
trailers. Only authorized personnel will be allowed in
these trailers.

An asphalt pad will be provided inside the contaminated
area at the equipment access gate to facilitate equipment
decontamination. While not in use, the main equipment
gate will be secured to eliminate unauthorized entry into
the contaminated area.

In order to minimize the dust created by the construction,
the work area will be wetted down on an "as needed" basis.
A1l 1/2" fire hose will be used for this purpose. The
hose will flow approximately 100 gallons per minute and
will be connected to the existing plant fire system. The
hose will be equipped with an adjustable nozzle to provide
a fine mist so that the soil will be disturbed minimally.

After the project is complete contaminated sections of
the hose and the nozzle will be disposed of in the appro-
priate manner.
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I1I. DECONTAMINATION FACILITIES

The personnel decontamination facilities will consist of
three trailers. One trailer will be designated the "clean"
trailer, the second the "contaminated" trailer, and the
third the lunch room. These trailers will be connected

by a temporary tunnel way. Entry onto the construction
site will be through these trailers.

The "clean" trailer will be equipped with lockers in which
workers can hang and store their "street" clothes. Benches
will be provided for the convenience of these workers.

The "contaminated” trailer will be equipped with showers,
basins, urinals, water closets, and a washer and dryver.
Lockers will also be provided for workers to hang their
work clothes which will be under the disposable coveralls.
An attendant will launder these work clothes daily.

The "lunch" trailer will be equipped with a refrigerator
for perishable lunch items. An attendant will cater each
man as to drinks, smokes, and lunches.

Outside the "contaminated" trailer but inside the work

area several drums will be provided for disposal of the
disposable coveralls, boots, respirators, etc. These drums
will be open-top steel drums with lids and lock rings so
that they can be sealed for disposal. These drums will

be lined with nlastic bags.

IV. PHYSICAL EXAMINATIONS

All construction workers who will enter the work site on

a routine basis will be given a physical examination upon
starting the project, at two week intervals during construc-
tion and upon completion of the project. This examination
will be given at the Edwin Cooper dispensary by the Edwin
Cooper medical staff at Edwin Cooper's cost. Annual exams
will be offered to these workers for the two years following
completion of the project.

The entry examination will consist of a medical history,
complete and thorough skin examination, eye, ears, nose

and throat visual examination, pulmonary function test,
urinalysis, blood pressure, complete blood count, and bloocd
chemistry which includes calcium, phosphorous, BUN, creatinine,
BUN/creatinine ratio, uric acid, glucose, total protein,
albumin, globulin, albumin/globulin ratio, total bilirubin,
direct bilirubin, transaminase SGO, transaminase SGP, alkyl
phosphatase, LDH, cholesterol, iron, magnesium, sodium,
potassium, chloride, G-glutamyl transpep, and triglycerides.
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Iv.

VI.

PHYSICAL EXAMINATIONS (continued)

The final examination and annual examination will consist
of a complete skin examination and the complete blood chemistry.

Workers with abnormal liver function tests, abnormal pulmonary
function tests, skin conditions which may be affected by

or enhanced by the possibility of chloro acne, or perforated
ear drums will not be allowed to work in the area.

Any worker with facial hair will not be allowed in the
area because of the need to wear a respirator.

PERSONNEL EXPOSURE MONITORING

Select personnel performing work inside the contaminated

area will be monitored for their exposure to dioxin. The
monitoring will be performed by an Ethyl Corporation industrial
hygienist and the lab analysis will be performed by

Envirodyne Engineers.

Samples will be taken for eight hour time weighted average
exposure even though the workers will be wearing appropriate
respiratory protection. Samples will be collected during
the first four days of work. The samples will then be

sent to Envirodyne for analysis. If the results are 1

part per billion or below random sampling will then occur.
If the results are higher than 1 part per billion sampling
will continue on a regular basis.

Sampling techniques will meet the appropriate protocol
for particulate (dust) exposure and will be of sufficient
volume to allow for analysis of very low levels of dioxin.

PERSONAL PROTECTIVE CLOTHING AND EQUIPMENT

All workers entering the contaminated area will be required
to wear the following personal protective equipment:

A) disposable coated Tyvek coveralls with hood;

B) washable rubber safety boots;

C) Cesco full face piece respirator with dual high effi-
ciency dust cartridges;

D) wvinyl impregnated gloves.

All disposable protective clothing will be removed and
deposited in the appropriate container (drum) outside the
"contaminated" trailer before entering the "contaminated"
trailer. Upon completion of the project these containers
will be disposed of in the approved manner.
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VI.

VII.

VIII.

PERSONAL PROTECTIVE CLOTHING AND EQUIPMENT (continued)

Clothing worn under the disposable clothing will remain

in the "contaminated" trailer until completion of the project.
It will then be placed in sealed containers and disposed

of in the approved manner. Edwin Cooper will furnish the
under garments.

PERSONNEL DECONTAMINATION PROCEDURE

Every worker will remove their street clothes in the "clean"
trailer and put on the under garments provided by Edwin
Cooper. They then will proceed to the "contaminated" trailer
and put on the coveralls and personal protective egquipment
furnished by Edwin Cooper.

Upon leaving the contaminated area at the end of the work
day they will deposit the disposable equipment/clothing

in the appropriate container outside the "contaminated"
trailer. The coveralls will be removed in the "contaminated"”
trailer and placed in a drum to be washed for reuse. The
under garments will also be placed in an appropriate con-
tainer for washing and reuse.

All workers must shower with soap and water before leaving
the "contaminated" trailer. They then will move to the
"clean” trailer and dress into their street clothes to
leave work. Towels and wash cloths will be provided by
Edwin Cooper and disposed of in the approved manner.

If Unit 268 personnel are required to enter the construc-
tion area they will wear the disposable coveralls, boot
covers and dust respirator. After use these items will
be disposed of in the proper manner. No showers will be

required of the Unit 268 personnel since their exposure
will be brief.

EQUIPMENT bECONTAMINATION PROCEDURE

All equipment leaving the work site will be decontaminated
on the asphalt pad provided at the equipment gate. The
equipment will be thoroughly washed off with a pressure
sprayer using a mixture of scap and water and using a 125
psig water supply. The wash water will be minimized. After
the equipment is washed off the asphalt pad will be flushed
before the egquipment is allowed to move from it.

The washdown water from the equipment, tools, and trailers
will be collected in a 12,000 gallon fiberglass tank using
a 2" electric submersible pump in a collection sump. This
water will be sampled anéd analvzed and if less than 1 PP3
it will be flushed to the sewer. 1If more than 1 PPB it
will be disposed of in _an approved manner.
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VIII.

IX.

XI.

EQUIPMENT DECONTAMINATION PROCEDURE (continued)

All hand tools and materials will be washed with soap and
water and will be so washed before leaving the work area.

After the site has been sealed and all tools and eguipment
have been decontaminated, the temporary fence will be removed
and the site will be reopened to all personnel.

TRAINING

All workers will be given the following training prior to
entering the work area:

A) the hazards and effects of 2,3,7,8 TCDD exposure;

B) routes of entry into the body of toxic materials and
how to prevent them;

C) how to properly don and maintain a respirator;
D) signs and symptoms of chloro acne;

E) proper decontamination procedures;

F) plant emergency procedures;

G) good personal hygiene habits while handling toxic
materials. :

LUNCH AND FOOD PRODUCTS

Smoking, gum chewing, tobacco chewing, and eating and drinking
will be prohibited in the work area. A separate designated
area will be provided for breaks. Anvone entering the break
area must wash their boots, and thoroughly wash hands, arms,
and face before entering the break area.

A lunch room will be provided for lunch. Anyone entering
the lunch area must remove all disposable garments and
thoroughly wash hands, arms, and face before entering the
lunch room and consuming food, drinks, or smoking cigarettes.

A refrigerator will be supplied for perishable items.

INJURIES AND PLANT EMERGENCIES

When injuries occur which are not life threatening but
which will require medical attention the employee may
leave the work area after removing all disposable equipment.
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XI.

INJURIES AND PLANT EMERGENCIES (continued)

In life-threatening injuries the employee will be removed
from the site in the fastest method consistent with sound
first aid practice. Plant medical personnel may enter

the area with only the disposable coveralls, hoods, and
boots. They may leave the area without washing after dis-
posing of the protective garments in the appropriate manner.

In a plant emergency workers will leave the work area in
the most expedient manner. Protective garments will be
collected and disposed of as soon as the emergency allows.
All equipment will remain in the work area.
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May 21, 1984

Director, Waste Management Division
. S. EPA, Region V :

230 S. Dearborn Street

Chicago, IL 60604

Attention: Dan Hopkins
Remedial Response Branch (5HR-13)

Re: 40 CRF Part 775, Subpart J
Disposal of Waste Material containing
TCDD; Edwin Cooper, Inc., Sauget, Illinois

Dear Sir:

Without conceding the applicability of the above referenced
rule or the validity of the administrative order issued to Edwin
Cooper, Inc., this is to formally notify you that traces of
2,3,7,8-TCDD have been found in portions of Edwin Cooper, Inc.'s
0il lubricant production plant on Monsanto Avenue in Sauget,
Illinois. This notice covers the requirements of §775.190(b),
as suggested by Roger Field and Tom Daggett of EPA's office of
regional counsel. Notification is given to you, pursuant to the
administrative order, rather than to the Assistant Administrator.
The site had previously been owned by Monsanto, which had used
it for production of 2,4-D and the mixing of 2,4-D with 2,4,5-T.
Edwin Cooper, Inc. has previously notified EPA Region V of this
discovery and has met with representatives of the regional office.

Edwin Cooper, Inc.'‘'s corporate headguarters is 1525 South
Broadway, St. Louis, Missouri 63104. Edwin Cooper, Inc. is a
wholly-owned subsidiary of Ethyl Corporation.

Two sets of samples were taken in November and December of
1983. The analysis has previously been submitted. The report
of the analysis includes the method of detection, etc. specified
in §775.190(b) (3). When the analysis indicated the presence of
2,3,7,8-TCDD, a construction project in the area was supsended
and the area roped off. As you know, Edwin Cooper, Inc. has
agreed with the Region V office to take and analyze further soil
samples to better characterize the nature and extent of the

contamination.

.

N
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Since this site is in the middle of our manufacturing
facility, which for the most part is paved or covered with
crushed rock, we believe that the most prudent course of
action to minimize existing environmental exposure is to com-
plete the construction project, in accordance with the description
of work and health and safety plan previously submitted. No s0il
would be moved off-site, and all soil suspected of being contami-
nated with 2,3,7,8-TCDD would be covered with asphalt or rock in
a manner that would prevent dusting of soil, but would allow
reasonable access to the soil in the event the soil needed to be
removed. It is estimated that there are 110 cubic yards of soil
that is piled and will be placed in a concrete vault area that
is capable of containing 130 cubic yards, and will be sealed
with asphalt.

The health and safety plan provides for a decontamination
procedure for personnel and equipment involved with soil. The
waste produced in this activity is the only material that would
be disposed off-site, presumably at a TSDF approved for disposal
of waste contaminated with 2,3,7,8-TCDD.

However, no waste material from the decontamination process
will move off-site until 60 days after this notice is received
or until you exercise your discretion under §775.197(c) and
waive the 60 day notice requirement.

We would appreciate your or Region V's assistance in locating
’a disposal facility for the waste produced in the decontamination
,process. Of course, if we find a facility specifically permitted
‘for TCDD disposal this notice will not be necessary, according
to 40 CFR §775.1897(a).

You may direct guestions for clarification or for additional
information to me (504 - 388-7058), to Don E. Park, Director of
Environmental Affairs for Ethyl Corporation (504 - 359-2247) or
to Sam McWilliams, Edwin Cooper Plant Manager at Sauget (618 -
274-4000).

Respectfully yours,
ETHYL CORPORATION

/ s = . d
/// ,// - ._7 -/,/

By: David C. Bach
Assistant Counsel

DCB:ms

cc: S. McWilliams
D. E. Park



AGREEMENT

Edwin Cooper, Inc. having satisfied the regquirements

specified in paragraph 12(E) of Administrative Order
V-W-84-007, EPA hereby authorizes Edwin Cooper, Inc. complete

construction of project N-071 in accordance with the various

plans submitted and approved in accordance with said

paragraph 12(E).
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

By:

Date:
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INTRODUCTION

The following plan will be used to provide adequate personnel
safeguards and decontamination procedures during the
completion of the Unit 290 construction site (project N-185)
which involves working an a 2,3,7,8 TCDD contaminated work
site. This plan includes requirdd personal protective
equipment, medical examinations &nd monitoring which will be
provided during the completion 8f the project, personnel
exposure monitoring, decontamiration facilities and control,
and site entry control.

SITE ENTRY

The work site will be encircled by a temporary fence which
will limit access to and from the work area. One entrance
will exist for personnel and one entrance will exist for
equipment. If another equipment entrance is necessary to
facilitate completion of the project, the entrance will be the - -
respon51b111ty of the construction superintendent and will be T
chained and-locked while not in use.

Personnel entry will be through several decontamination

trailers. Only authorized personnel will be allowed in these
trailers.

An asphalt pad will be provided inside the contaminated area
at the equipment access gate to facilitate equipment -
decontamination. While not in use, the main equipment gate

will be secured to eliminate unauthorized entry into the
contaminated area.

A 1 1/2" water line will be provided for decontamination of
personnel and equipment. The hose will flow approximately 75
gallons per minute and will be connected to the existing city
water system. The hose will be equipped with an adjustable
nozzle to provide a fine mist to facilitate decontamination of
the work site and personnel. After the project is complete,
contaminated sections of the loses and the nozzles will be
disposed of in the appropriate manner.
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III. DECONTAMINATIO&'FACILITIES

The personnel decontamination facilities will consist of
three trailers. One trailer will be designated the "clean"
trailer, the second the "contaminated" trailer, and the
third the lunch room. These trailers will be connected

by a temporary tunnel way. Entry onto the construction
site will be through these trailers.

. The "clean" trailer will be equipped with lockers in which
workers can hang and ‘store their "street" clothes. Benches
will be provided for the convenience of these workers.

The "contaminated" trailer will be equipped with showers,
basins, urinals, water closets, and a washer and dryer.
Lockers will also be provided for workers to hang their
work clothes which will be under the disposable coveralls.
An attendant will launder these work clothes daily.

The "lunch" trailer will be equipped with a refrigerator
for perishable lunch items. An attendant will cater each
man as to drinks, smokes, and lunches.

Outside the "contaminated" trailer but inside the work
area several drums will be provided for disposal of the
disposable coveralls, boots, respirators, etc. These drums
will be open~top steel drums with 1lids and lock rings so
that they can be sealed for disposal. These drums will

be lined with plastic bags.

IV. PHYSICAL EXAMINATIONS

All construction workers who will enter the work site on
- a routine basis will be given a physical examination upon
starting the project, at two week interwals during construc-
_tion, and upon completion of the project. This examination
{will be given at the Ethyl Corp. dispensary by the Ethyl -
»{Corp. medical staff at Ethyl Corpation's cost. Annual Exams
. will be offered to these workers for the two years following
completion of the project. =

The entry examination will consist of a medical history,
complete and thorough skin examination, eye, ears, nose
and throat visual examination, pulmonary function test,
urinalysis, blood pressure, complete blood count, and blood
chemistry which includes calcium, phosphorous, BUN, creatinine,
BUN/creatinine ratio, uric acid, glucose, total protein,
albumin, globulin, albumin/globulin ratio, total bilirubin,
direct bilirubin, transaminase SGO, transaminase SGP, alkyl
phosphatase, LDH, cholesterol, iron, magnesium, sodium,

- potassium, chloride, G-glutamyl transpep, and triglycerides.
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IV. PHYSICAL EXAMINATIONS (continued)

VI.

The final examination and annual examination will consist
of a complete skin examination and the complete blood chemistry.

Workers with abnormal liver function tests, abnormal pulmonary
function tests, skin conditions which may be affected by

or enhanced by the possibility of chloro acne, or perforated
ear drums will not be allowed to work in the area.

| Any worker with facial hair will not be allowed in'the

area because of the need to wear respirator. 'All workers
will be fit and instructed in the use of a respirator.

PERSONNEL EXPOSURE MONITORING

Select personnel performing work inside the contaminated

area will be monitored for their exposure to dioxin. The
monitoring will be performed by an Ethyl Corporation industrial
hygienist and the lab analysis will be performed by

Envirodyne Engineers.

Samples will be taken for eight hour time weighted average
exposure even though the workers will be wearing appropriate
respiratory protection. Samples will be collected during
the first four days of work. The samples will then be

sent to Envirodyne for analysis. If the results are 1

part per billion or below random sampling will then occur.
If the results are higher than 1 part per billion sampling
will continue on a regular basis.

Sampling techniques will meet the appropriate protocol
for particulate (dust) exposure and will be of sufficient
volume to allow for analysis of very low levels of d10x1n.

PERSONAL PROTECTIVE CLOTHING AND EQUIPMENT j

All workers entering the contaminated area will be required
to wear the following personal protective equipment:

A) disposable coated Tyvek coveralls with hood;

B) washable rubber safety boots;

C) Cesco full face piece respirator with dual high effi-
ciency dust cartridges;

D) wvinyl impregnated gloves.

All disposable protective clothing will be iemoved and

' -deposited in the appropriate container (drum) outside the

"contaminated" trailer before entering the "contaminated"
trailer. Upon completion of the project these containers
will be disposed of in the approved manner.
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VI.

VII.

VIII.

PERSONAL PROTECTIVE CLOTHING AND EQUIPMENT (continued)

Clothing worn under the disposable clothing will remain

in the "contaminated" trailer until completlon of the project.
It will then be placed in sealed containers and disposed

of in the approved manner. Ethyl Corp w1ll furnish the
under garments.

PERSONNEL DECONTAMINATION PROCEDURE

Every worker will remove their street clothes in the "clean"
trailer and put on the under garments provided by Ethyl
Corp. They then will proceed to the "contaminated" trailer
and put on the coveralls and personal protectlve equipment
furnlshed by Ethyl Corporation. ]

Upon leaving the contaminated area at the end of the work
day they will deposit the desposable equipment/clothing

in the appropriate container outside the "contaminated”
trailer. The coveralls will be removed in the "contaminated"
trailer and placed in a drum to be washed for reuse. The
under garments will also be placed in an appropriate con-
tainer for washing and reuse.

All workers must shower with soap and water before leaving
the "contaminated" trailer. ' They then will move to the
"clean" trailer and dress into their street clothes to
leave work. Towels and wash cloths will be. provided by
Ethyl Corp. and disposed of in the approved manner. o

If Unit 268 personnel are required to enter the construc- Q)
tion area they will wear the disposable coveralls, boot
covers and dust respirator. After use these items will
be disposed of in the proper manner. No showers will be

required of the Unit 268 personnel since thelr exposure
will be brief.

EQUIPMENT DECONTAMINATION PROCEDURE _ -

All equipment leaving the work site will be decontaminated
on the asphalt pad provided at the equipment gate. The
equipment will be thoroughly washed off with a pressureée
sprayer using a mixture of soap and water and using a 125
psig water supply. 7The wash water will be minimized. After
the equipment is washed off the asphalt pad will be flushed
before the equipment is allowed to move from it.

The washdown water from the equipmént, tools, and trailers
will be collected in two holding tanks using a 2" electric
submersible pump in a collection sump. This water will

- be sampled and analyzed for 2,3,7,8, TCDD, if none 1s detected .
it will be flushed to the sewer. 1f 2,3,7,8, TCDD is detected

the water will be decontaminated before disposal.
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VIII.

IX.

XI.

EQUIPMENT DECONTAMINATION PROCEDURE (continued)

All hand tools and materials will be washed with soap and
water and will be so washed before leaving the work area.

After the site has been sealed and all tools and equipment
have been decontaminated, the temporary fence will be removed
and the site will be reopened to all personnel.

TRAINING

All workers will be given the follow1ng training prlor to
entering the work area:

A) the hazards and effects of 2,3,7,8 TCDD exposure;

B) routes of ehtry into the body of toxic materials and
how to prevent them;

C) how to properly don and maintain a respirator;
D) signs and symptoms of chloro acne;

E) proper decontamination procedures;

F) plant emergency procedures;

G) good personal hygiene habits while handling toxic
materials.

LUNCH AND. FOOD PRODUCTS

Smoking, gum chewing, tobacco chewing, and eating and drinking
will be prohibited in the work area. A separate designated
area will be provided for breaks. Anyone entering the break
area must wash their boots, and thoroughly wash hands, arms,
and face before entering the break area.

A lunch room will be provided for lunch. Anyone entering
the lunch area must remove all disposable garments and
thoroughly wash hands, arms, and face before entering the
lunch room and consuming food, drinks, or smoking cigarettes.

A refrigerator will be supplied for perishable items.

INJURIES AND PLANT EMERGENCIES

When injuries occur which are not life threatening but
which will require medical -attention the employee may
leave the work area after removing all disposable equipment.
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XI.

INJURIES AND PLANT EMERGENCIES (continued) ’

In life-threatening injuries the employee will be removed
from the site in the fastest method consistent with sound
first aid practice. ‘Plant medical personnel may enter

" the area with only the disposable coveralls, hoods, and

boots. They may leave the area without washing after dis-
posing of the protective garments in the appropriate manner.

In a plant emergency workers will leave the work area in
the most expedient manner. Protective garments will be
collected and disposed of as soon as the emergency allows.
All equipment will remain in the work area.
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HEALTH, ENVIRONMENTAL AND SAFETY PLAN H9-
FOR THE COMPLETION OF THE
RAIL SPUR 19% CONSTRUCTION SITE
ETHYL PETROLEUM ADDITIVES, INC.
SAUGET PLANT

NT TION

The following plan will be used to provide adequate personnel safeguards
and decontamination procedures during the completion of the railspur
19% construction site (Project S-69211) which involves working in a
2,3,7,8, TCDD contaminated work site. This plan includes required
personal protective equipment, medical examinations and monitoring
which will be provided during the completion of the project, personnel
exposure monitoring, decontamination facilities and control, and site
entry control.

Unless specifically stated otherwise, all requirements herein will be
provided by the contractor.

SITE ENTRY

The work site will be encircled by barricade tape which will limit access
to and from the work area. One entrance will exist for personnel and
one entrance will exist for equipment. If another equipment entrance is
necessary to facilitate completion of the project, the entrance will be the
responsibility of the construction superintendent and will be chained and
locked while not in use.

Personnel entry will be through several decontamination trailers. Only
authorized personnel will be allowed in these trailers. An asphalt pad will
be provided inside the contaminated area at the equipment access gate
to facilitate equipment decontamination. While not in use, the main
equipment gate will be secured to eliminate unauthorized entry into the
contaminated area.

A 1%:" water line will be provided for decontamination of personnel and
equipment. The hose will flow approximately 75 gallons per minute and
will be connected to the existing city water system. The hose will be
equipped with an adjustable nozzle to provide a fine mist to facilitate
decontamination of the work site and personnel. After the project is
complete, contaminated sections of the hoses and the nozzles will be
disposed of in the appropriate manner.
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118 NTAMINATI TIE

The personnel decontamination facilities will consists of three trailers.
One trailer will be designated the "clean™ trailer, the second the
"contaminated” trailer, and the third the lunch room. These trailers will
be connected by a temporary tunnel way. Entry onto the construction
site will be through these trailers.

The "clean” trailer will be equipped with lockers in which workers can
hang and store their "street” clothes. Benches will be provided for the
convenience of these workers.

The “contaminated™ trailer will be equipped with showers, basins,
urinals, water closets, and a washer and dryer. Lockers will also be
provided for workers to hang their work clothes which will be under the
disposable coveralls. An attendant will launder these clothes daily.
Ethyl Petroleum Additives, Inc.-- to be referred to herein as Ethyl -- will
provide the contaminated trailer.

The "lunch™ trailer will be equipped with a refrigerator for perishable
lunch items. An attendant will cater each man as to drinks, smokes, and
tunches.

Outside the "contaminated” trailer but inside the work area, several
drums will be provided for disposal of the disposable coveralls, boots,
respirators, etc. These drums will be open-top steel drums with lids and
lock rings so that they can be sealed for disposal. These drums will be
lined with plastic bags. The drums, lids, lock rings and liners will be
provided by Ethyl.

VI. PHYSICAL EXAMINATIONS

All construction workers who will enter the work site on a routine basis
will be given a physical examination upon starting the project, at two
week intervals during construction, and upon completion of the project.
This examination will be given at the Ethyl dispensary by the Ethvl
medical staff at Ethyl’s cost. Annual exams will be offered to these
workers for the two years following completion of the project. Ethyl will
need one week notice before the entry and exit examinations and 3 days
notice before the two-week examinations.
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V1. PHYSICAL EXAMINATIONS (continued)

The entry examination will consist of a medical history, complete and
thorough skin examination, eye, ears, nose and visual examination,
puimonary function test, urinalysis, blood pressure, complete blood
count, and blood chemistry which includes calcium, phosphorous, BUN,
creatinine, BUN/creatinine ratio, uric acid, glucose, total protein, albumin,
globulin, albumin/globulin ratio, total bilirubin, direct bilirubin,
transaminase SGO, transaminase SGP, alkyl phosphatase, LDH,
cholesterol, iron, magnesium, sodium, potassium, chloride, G-glutamyl
transpep, and triglycerides.

The final examination and annual examination will consist of a complete
skin examination and the complete blood chemistry.

Workers with abnormal liver function tests, abnormal pulmonary function
tests, skin conditions which may be affected by or enhanced by the
possibility of chioro acne, or perforated ear drums will not be allowed to
work in the area.

Any worker with facial hair will not be allowed in the area because of the
need to wear respirator. All workers will be fitted and instructed in the
use of a respirator.

V. PERSONNEL EXPOSURE MONITORING
All monitoring described in this Section V will be performed by Ethyl.

Select personnel performing work inside the contaminated area will be
monitored for their exposure to dioxin. The monitoring will be performed
by an Ethyl industrial hygienist and the lab analysis will be performed by
an outside contract laboratory.

Samples will be taken for eight hour time weighted average exposure
even though the workers will be wearing appropriate respiratory
protection. Samples will be collected during the first four days of work.
The samples will then be sent to an outside contract laboratory for
analysis. If the results are 1 part per billion or below, random sampling
will then occur. If the results are higher than 1 part per billion, sampling
will continue on a regular basis.
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V.

Vi.

PERSONNEL EXPQOSURE MONITORING (continued)

Sampling techniques will meet the appropriate protocol for particulate
(dust) exposure and will be of sufficient volume to allow for analysis of
very low levels of dioxin.

NAL PROTECTIV! THING AND EQUIPMENT

All workers entering the contaminated area will be required to wear the
following personal protective equipment:

A.

i | k coveralls with h . St. Louis Safety
#P710 coveralls polyethylene coated Tyvek meets the
requirements.

washable rubber safety boots. St. Louis Safety #87801 16"
Buffalo steel toe PVC boots meet the requirements.

l i i ith | high efficien ri .
Valle§ Corporation Scott Model 65 full facepiece respirator Model
642-0A-H cartridges; Model 682-9101 nosepiece kit meet the
requirement. The respirator to be in appropriate sizes. Cartridges
are to be changed each day.
(3/‘{) 4283100

vinyl impregnated gloves. Wise El Santo vinyl coated gloves #17-
773 and Edmont Petroflex glove 14" gauntlet with knit liners meet
the requirements.

Alternate equipment to the above must be approved by Ethyl.

All disposable protective clothing will be removed and deposited
in the appropriate container {drum) outside the "contaminated”
trailer before entering the "contaminated” trailer. Upon
completion of the project these containers will be disposed of in
the approved manner.

Clothing worn under the disposable clothing will remain in the
"contaminated” trailer until completion of the project. It will then
be placed in sealed containers and disposed of in the approved
manner. Contractor will furnish the under garments.
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VII. RSONNEL DECON INATION PROCEDURE

Every worker will remove their street clothes in the "clean” trailer and
put on the under garments provided by the contractor. Then they will
proceed to the "contaminated” trailer and put on the coveralls and
personal protective equipment furnished by the contractor.

Upon leaving the contaminated area at the end of the work day they wiill
deposit the disposable equipment/clothing in the appropriate container
outside the "contaminated” trailer. The coveralls will be removed in the
"contaminated” trailer and placed in a drum to be washed for reuse. The
under garments will giso be placed in an appropriate container for
washing and reuse.

All workers must shower with soap and water before leaving the
"contaminated” trailer. They then will move to the "clean” trailer and
dress into their street clothes to leave work. Towels and wash cloths
will be provided by the contractor and disposed of in the approved
manner.

VIIl. PMENT DECONT. TION PROCEDURE

All equipment leaving the work site will be decontaminated on the
asphalt pad provided at the equipment gate. The equipment will be
thoroughly washed off with a pressure sprayer using a mixture of soap
and water and using a 125 psig water supply. The wash water will be
minimized. After the equipment is washed off, the asphalt pad will be
flushed before the equipment is allowed to move from it.

The washdown water from the equipment, tools, and trailers will be
collected in two holding tanks using a 2" electric submersible pump in
a collection sump. Ethyl will provide one holding tank of about 3,000
gallon capacity. This water will be sampled and analyzed for 2,3,7.8,
TCDD. If the amount detected is below 1PPB, it will be flushed to the
sewer. If 2,3,7,8, TCDD is detected at levels above 1PPB, the water
will be decontaminated before disposal by circulation by a pump through
a carbon bed. This pump, carbon bed, and associated piping, which can
be PVC, will be provided by the contractor.
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Vilt,

IX.

EQUIPMENT DECONTAMINATION PROCEDURE (continued)

All hand tools and materials will be washed with soap and water and will
be so washed before leaving the work area.

After the site has been declared safe and all tools and equipment have

been decontaminated, the barricade tape will be removed and the site
will be reopened to all personnel.

JRAINING

All workers will be given the following training by Ethyl prior to entering
the work area:

A. the hazards and effects of 2,3,7,8 TCDD exposure;

B. routes of entry into the body of toxic materials and how to
prevent them;

C. how to properly don and maintain a respirator;

D. signs and symptoms of chloro acne;

E. proper decontamination procedures;
F. plant emergency procedures;
G. good personal hygiene habits while handling toxic materials.

The training will last approximately two hours.
NCH AND FOOD P

Smoking, gum chewing, tobacco chewing, and eating and drinking will

be prohibited in the work area. A separate designated area will be
provided for breaks. Anyogne entering the break area must wash their

nd thor hi han m nd f fore entering th
reak ar
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X.

Xl.

LUNCH AND FOOD PRODUCTS (continued)

A lunch room will be provided for lunch. Anyone entering the lunch area
must remove all disposable garments and thoroughly wash hands, arms,
and face before entering the lunch room and consuming food, drinks, or
smoking cigarettes.

A refrigerator will be supplied for perishable items.
RIES AND PLAN ENCIE

When injuries occur which are not life threatening but which will require
medical attention, the employee may leave the work area after removing
all disposable equipment.

In life-threatening injuries, the employee will be removed from the site in
the fastest method consistent with sound first aid practice.

In a plant emergency, workers will leave the work area in the most
expedient manner. Protective garments will be collected and disposed
of as soon as the emergency allows. All equipment will remain in the
work area.
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